

策定スケジュール

作業内容	平成29年度									平成30年度												
	H29.7	H29.8	H29.9	H29.10	H29.11	H29.12	H30.1	H30.2	H30.3	H30.4	H30.5	H30.6	H30.7	H30.8	H30.9	H30.10	H30.11	H30.12	H31.1	H31.2	H31.3	
基礎調査																						
(1) 上位計画等, 関連計画の整理			■																			
(2) 都市の現状分析と課題等の整理			■	■	■	■																
(3) 将来人口の推計及び将来人口密度の検討			■	■																		
(4) 現状及び将来人口推計に基づく都市構造分析				■	■	■	■															
計画立案																						
(1) まちづくりの方針と誘導方針の検討								■	■	■												
(2) 居住誘導区域の検討										■	■	■	■	■								
(3) 都市機能誘導区域及び誘導施設の検討										■	■	■	■	■								
(4) 居住及び都市機能を誘導するための施策等の検討										■	■	■	■	■	■							
(5) その他制度の活用可能性の検討														■	■							
(6) 評価方法等の検討															■	■						
(7) 計画のとりまとめと印刷原稿の作成																■	■				■	■
市民参画			アンケート調査 (市民・高校生)						説明会 地域別WS						説明会				パブコメ			
策定委員会	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
庁議	●	↑ 庁内体制の整備					●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●
都市計画審議会	●						●		●		●		●		●		●		●		●	
議会			●								●						●					
県の関係機関との協議																■	■					